OLD LEAD BELT REMEDIAL AND RESTORATION TASK TIMELINE

PROJECT 2/1/16-5/1/16 5/1/16-8/1/16 8/1/16-2/1/17
o e o /1/16-5/1/ /1/16-8/1/ /1/16-2/1/
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REMEDIAL RESTORATION REMEDIAL RESTORATION REMEDIAL RESTORATION
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Fredericktown Lake
Sediments (OU7
LSFR Watershed)
Characterize city
reservoir sediment

Prepare lake
sediment sampling
plan and QAPP. Task
Order in place.
Perform sampling.

of chat in areas of
heavy deposits.

Perform lake
sediment sample
analysis.

Decision making
on remedial
approach to highly
contaminated lake
sediments with
potential to
threaten city
water supply.

OLD LEAD BELT REMEDIAL AND RESTORATION TASK TIMELINE




2/1/16-5/1/16

5/1/16-8/1/16

8/1/16-2/1/17

PROJECT ) i i
DESCRIPTION 1-3 MONTHS 3-6 MONTHS 6-12 MONTHS
REMEDIAL RESTORATION REMEDIAL RESTORATION REMEDIAL RESTORATION
i *k
St. Fr?ggg;;ﬁ?:}l W™ | Notice PRPs.
Demarcate Areas of Utilize additional Provide Addition Utilize additional
Remedial Work Restoration Provide Addition Information to Remedial Information to
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PROJECT
DESCRIPTION

OLD LEAD BELT REMEDIAL AND RESTORATION TASK TIMELINE.

1-3 MONTHS

3-6 MONTHS

9-12 MONTHS

REMEDIAL

RESTORATION

REMEDIAL

RESTORATION

REMEDIAL

RESTORATION

Jefferson County***

Rockford Beach Dam
Stabilization and NRD
Fish Passage

Jefferson County

Byrnes Mill City Park

*Madison Project Contingencies:

Provide Timeframe
for Interim
Stabilization Mill
Dam on Big River.

Multiphase
Treatability Study.
Determine Flood
Damage and Extent
of Park Area
Recontamination.

N/A

NRD Scoping
Opportunities?

Provide Status
Update On Likely

Proceed with

Provide Status
Update On Interim

Complete Project

Completlon Date of | Project Scopmg Stabilization Scoplng and
Interim and Proposal if . Commit to
g M . Project .
Stabilization of Appropriate Implementation
Completeness.
Dam.
Develop
Develop Design for Contracting
Mill Dam Repairs Strategy for Mill
and Re-scope Study Dam Repair and
Project. Sediment
Removal.

NRD Contingent on Trustee Approval and Landowner Agreement
**St. Francois County Contingencies: USEPA 1. PRP Response, 2. Funding, 3. Dredge duration and disposal location, 4. Landowner access.
NRD Contingent on Trustee Approval.

1. Areas where monitored natural recovery (MNR) is identified as a remedial option.
***Jefferson County Contingencies: USEPA 1. IAG with USACE, 2. Funding, 3. Landowner Agreement

Version 02/10/2016(v2)

USEPA 1. Contracting Strategy, 2. Formally include area in OU5, 3. Access, 4. Funding




